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L1_Cal Int/Comm Team Toolbox  
September 5 -September 9, 2005 

 
Mon, Sept. 5 

 

Labor Day Holiday 

Tues, Sept. 6 

Alan          Jorge              
Cory          Lyn 
Hal            Mike 
Jaro 

TAB GAB (Mike/Jaro) Investigating VTM cap options, BC mismatch.  
Cory’s port code works to test SW global algo. 
TAB  Cal_Track (Cory/Mike) Awaiting Cal_Track readiness. 
TRANS_SYS (Alan/Jorge/Foglesong) Investigating bad PP channels. 
Need a rack installed between TAB/GAB and Cont/Rdout for additional 
ADF crates. Planning ADF LVDS pseudo random test. 

Wed, Sept. 7 

Chad              Li 
Cory               Lyn 
Hal                 Mike 
Jaro                Sabine 
Jorge 

TAB GAB (Mike/Jaro/Li) Investigating VTM cap options, BC mismatch.  
TRANS_SYS (Alan/Jorge/Foglesong/Joshua) Repaired 3 bad PP cards. 
Problematic soft gnd in vias and cold solder joints repaired. Contacted 
vendor. ADF LVDS pseudo random test on repaired PP cards 
scheduled today. 

Thurs, Sept. 8 

Chad              Lyn 
Cory               Mike 
Hal                 Mikolaj 
Jaro                Sabine 
Li                    Todd 
Johnny G. 

TAB L3 (Mike/Jaro/Li) Investigating VTM cap options: Offered 3 options 
other than changing cap based on online/offline studies which compare 
osc. operation to SCL clock operation. BC mismatch: Monitoring 
firmware in place. Ran offline without errors. Physics run schedule today. 
GAB-->L2 (Mike/Mikolaj) New GAB firmware dwnld. Run scheduled. 
TRANS_SYS (Jorge/Johnny) Repaired PP tester has a problem. Jorge 
inverstigating. Production awaiting test results. 20 ACT cards arrived. 
Production awaiting testing. ATC front panel delay until 9.13. 

Fri, Sept. 9 

Cory                Sabine 
Hal                  Todd 
Johnny 
Jorge 
Lyn 
Mike 
Mikolaj 

ADF TAB (Mike) Signal tap in place to find BC mismatch. 
TAB L2/L3 (Mike/Todd/Nayeem/Mikolaj) Run scheduled. VRB modified 
to extend initialization time (D0 trig app.) 
GAB-->L3 (Mike/Todd/Nayeem) Data to tape analyzed. Filling in header 
info. Investigating algo masks. 
Simulation/Algo (Sabine/Cory) Comparing sim w/ hardwr. 
TRANS_SYS (Jorge/Johnny) Found 1/8 PP cards good. Board 
manufacturing problem. Registration and drill size wrong. Obtaining 
quotes from alternate vendor. Visually inspecting ATCs. Mounting front 
panels for testing required to approve production. 

 


